

CORRIDOR BLOCK PLANNING SUMMARY

Confidential — For Official Use Only · Generated 11 September 2026 at 04:46 pm

Plan Name	Weekly Block Plan — Jan 27-Feb 02, 2025	Plan Type	Weekly Block Plan
Plan Period	2025-01-27 to 2025-02-02	Version / Status	v1 · RECOMMENDED
Prepared By	Jeet (Planner)	Corridors / Sections	NDLS-GZB, ALD-MGS, TDL-MTJ, CNB-LKO

5 TOTAL BLOCKS	17h 30m ENGINEER HOURS	4 DEPARTMENTS	100% AI RECOMMENDED	7 LINKED REQUESTS
-------------------	---------------------------	------------------	------------------------	----------------------

A. BLOCK SCHEDULE (5 blocks)

#	Block / Work Description	Section	Stations	Day	Window	Min	Department	Line	Status
1	Block A1 — NDLS-GZB Engineering ♦ AI	NDLS-GZB	New Delhi → Ghaziabad	Mon, 27 Jan	01:00–05:00	240	Engineering (P-Way)	BOTH	Recommended
2	Block A2 — NDLS-GZB Combined ♦ AI	NDLS-GZB	New Delhi → Ghaziabad	Mon, 27 Jan	01:30–05:30	240	Combined (Multi-dept)	DOWN	Recommended
3	Block B1 — ALD-MGS Combined ♦ AI	ALD-MGS	Prayagraj → Mughal Sarai	Mon, 27 Jan	02:00–06:00	240	Combined (Multi-dept)	UP	Recommended
4	Block C1 — TDL-MTJ S&T ♦ AI	TDL-MTJ	Tundla → Mathura	Tue, 28 Jan	01:00–04:00	180	Signal & Telecom	BOTH	Recommended
5	Block D1 — CNB-LKO Traction ♦ AI	CNB-LKO	Kanpur → Lucknow	Tue, 28 Jan	02:30–05:00	150	Traction (OHE)	BOTH	Recommended

B. LINKED MAINTENANCE REQUESTS (7)

Request ID	Title	Section	Score	Department
MR-001	Track renewal between NDLS-GZB	NDLS-GZB	92	Engineering
MR-002	Signal interlocking at TDL junction	TDL-MTJ	88	S&T
MR-003	OHE insulator replacement CNB-LKO	CNB-LKO	85	Traction
MR-005	Point machine replacement at ALD	ALD-MGS	75	S&T
MR-007	Deep screening NDLS-AGC section	NDLS-AGC	82	Engineering
MR-010	Turnout renewal at GZB outer	NDLS-GZB	80	Engineering
MR-012	Section insulator replacement ALD	ALD-MGS	72	Traction

C. SIGN-OFF

PREPARED BY Jeet Assistant Block Planner Signature & Date	CHECKED BY Diya Control Office (TC) Signature & Date	APPROVED BY Debarshi Divisional Engineer Signature & Date
---	--	---